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South Acton Train Station Advisory Committee 
Meeting minutes - final 

Room 121, Acton Town Hall 

11 April, 2013 

 

 

Committee Members Present: 

 David Martin 

 Clare Siska 

 Pat Clifford 

 Sean Hanley 

 Tom Campbell 

 Michaela Moran 

 

Committee Members Not Present: 

 none 

 

Other Attendees: 

 Mike Gowing, Selectman 

 Bill Davies, citizen 

 Rob Finley, citizen 

 Paul Hadley, Project Manager, MBTA 

 Phil Brake, HNTB Design Manager 

 Joe Nolan, CityPoint Partners, Public Outreach 

 Kevin Garity, McCourt Construction 

   

Mr. Martin called the meeting to order at 7:31 PM. 

 

1. Station Construction Schedule and Expectations  

 Kevin Garity introduced McCourt Construction. Construction schedule is being maintained by 

McCourt and is updated monthly. 

o Phasing will be generally consistent with what we have seen from the MBTA to date; 

adjustments within the general phasing are at the discretion of McCourt.  

o Project is a little behind; pace will pick up soon. 

o Project meetings take place every 2 weeks. Corey York is kept informed. 

o Primarily they are clearing right now; have drainage work to do. Some Central Street 

parking lot work coming soon, movement of bike lockers, etc. ~ Three spaces to be lost 

in the next few weeks, and the bike lockers will be moved. Corey York needs to know to 

pull parking meters and put signage up re: any changes so that the resident to non-

resident ratio is maintained. 

o SATSAC stressed the need to communicate such issues to the public, with suggestions to 

flyer the cars in that area; put info on website; etc.  

o Discussion re: moving bike lockers – do they have floors? If not, different impact. This 

needs to be investigated with Corey York. 

 MBTA Resident engineers will be onsite; their contact information to be provided to SATSAC.  

 MBCR will have more night work when the second track comes in. 

 Road closing of Arlington Street in West Acton from 6 AM Saturday (4/13) morning to ~ 3 PM 

Monday (4/15) to lay the 2
nd

 track and construct the grade crossing. Businesses have been 

notified. Variable message boards will be in place. 
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 Mass Ave crossing work in West Acton postponed until summer 2013 

 Question re: sidewalk on Central Street at the Elm Street crossing– is it completely done? There 

is no connection between the sidewalks on either side of the tracks, as there is for other crossings. 

o This is a question for town engineering – agenda item for next meeting. 

 Discussion focused primarily around communications strategies and roles. Keeping the 

communication open benefits everyone. 

o SATSAC’s main interest is in knowing what impacts the public, e.g., effects of schedule 

changes, paths of travel, parking closed, major milestones, etc. SATSAC will assist in 

communicating with the public and can also provide valuable information to the MBTA 

and the contractor, if we hear any issues or concerns from the public. General rule: 

anything that impacts the commuters or the town requires notice. Otherwise let us know 

about major milestones, not smaller details. 

o Establish a ONE WEEK notice for changes such as lost spaces and moved bike lockers 

that impact the public. Commuters are creatures of habit. 

o Don’t give people a reason to complain. Forewarned = forearmed. 

o Mr. Martin suggests a variable message board be set up permanently at the site.  The 

town has 5 that we can use. MBTA will work with Corey York to arrange this. The 

MBTA’s LED train message board is centrally managed and cannot be used for this 

purpose. 

o Joe Nolan will take care of the notifications – flyers, etc – he will get info from McCourt. 

SATSAC will use its email lists, etc. 

o Joe Nola and Kevin Garity will meet with Corey York week of April 15 Monday to map 

out initial impacts of phase 1 construction and put together a communication plan.  

o David Martin will brief Corey and inquire about variable message boards 

o David Martin = point person for Acton; Joe Nolan point person for MBTA 

o SATSAC requests an emergency contact list from the project team. 

o Joe Nolan to be added to the SATSAC distribution list; is free to attend any SATSAC 

meetings at his discretion. Will try to attend next meeting (5/9) 

o Avenues of communication: 

 Actontrain.info 

 Town Website 

 Municipal Quarterly 

 Beacon, Patch 

 Acton TV – The Town Manager 472 Main Street TV show: Have them interview 

Joe Nolan, it goes in the archives and can be watched any time. 

 Acton TV scrolling bulletin board of town events and news. 

 Acton Town Managers blog 

 Rail Chat 

 Variable message boards 

 Flyers at station 

 Joe Nolan’s email list (anyone can request to be added) 

 Martin/Maple neighborhood list 

 Twitter???? 

o Request for Joe Nolan to Copy David Martin and Corey on all emails. 

 It is getting to be time to start talking to TAC about using the MinuteVan shuttle. Doug Haley is 

the town staff person to contact about this, shuttle logistics, etc.  

 There will be some service disruptions due to other parts of the project, e.g., switches. There will 

be some weekends of no service with NO BUSSING. Schedule to come. It will be on the MBTA 

website. An communications approach to needs to be worked out.  Joe Nolan will coordinate with 

MBCR, make sure their service advisories are up to date, and get the info to SATSAC. 
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 THANK YOU! 

 

2. Publicity –website updates; Beacon guest column, Q&A, or alerts  

 In addition to what was covered with the MBTA (see above): 

o SATSAC members are pleased with the website.  David Martin keeps it up to date. Need 

to drive more traffic to it. 

o ~ 70 people took flyers at town meeting 

o Put web address on bottom of variable light signs if possible 

o Variable light signs at station are considered the best way to reach all commuters. 

o Margaret (Beacon editor) had contacted us about publicity. Committee recommends a 

regular box in the Beacon weekly -- bullets or a short paragraph of what is happening in 

the coming week(s). They did this 10 years ago when installing the sewers.  David Martin 

will contact Margaret. The info printed can come from the project meetings update.  

 

3. Coordination – TAC, EDC, Sidewalk, ARRT, etc. 

 On 4/10 the Sidewalk Committee voted to recommend installation of the Maple Street north side 

sidewalk (recently requested by SATSAC), outside of their normal ranking, leaving it at the 

discretion of Acton’s Engineering department to determine when to build it. May be desirable to 

coordinate with MBTA work or wait until the MBTA work is done. Easement work, which is 

only with the MBTA, can start now. 

 Question of when we should start talking with MBTA about using the former Montourri land for 

parking. We had decided to discuss that in fall 2013. Mike Gowing notes there is $400K in the 

budget for next year to resurface the parking lot and wonders whether there might be some left to 

do this project as well?  

 David Martin will brief Franny Osman (TAC) – currently out of the country. Shuttle logistics 

need to be worked out. Communications, signage, arrows, etc. will be really important. This falls 

to Doug Haley. 

 Mike Gowing suggests this is a perfect time to encourage commuters to use remote parking. 

  

4. Review and accept meeting minutes 

 January 17, 2013 - deferred 

 February 28, 2013 – Pat Clifford moved to accept as written; Tom Campbell seconded. Approved 

unanimously. 

 

5.  Future Meetings, Calendar events over the next several months.  

 Upcoming SATSAC Committee Meetings  

o 5/9  

o 5/30 

o + tbd after that 

 

6. Adjourn 

 

Clare Siska moved to adjourn. Sean Hanley seconded. Approved unanimously. Meeting adjourned at 9:01 

PM. 

 

Respectfully submitted, 

 

Clare Siska 

 

 



SATSAC Meeting Minutes 4 of 4 Meeting date: 04/11/2013 

 

 

Links: 

 

http://actontrain.info/ -- SATSAC’s Station Construction project web page 

http://www.acton-ma.gov/satsac  is the SATSAC town website page. 

http://www.littletonma.org/content/49/3594/5590/default.aspx  is Littleton's MBTA Commuter Rail 

Advisory Committee. 

http://www.mbta.com/about_the_mbta/t_projects/default.asp?id=15585  is the MBTA site about the 

project. 

http://groups.google.com/group/South-Acton-Rail-Chat?lnk=srg&hl=en – South Acton Rail Chat 

 

http://actontrain.info/
http://www.acton-ma.gov/satsac
http://www.littletonma.org/content/49/3594/5590/default.aspx
http://www.mbta.com/about_the_mbta/t_projects/default.asp?id=15585
http://groups.google.com/group/South-Acton-Rail-Chat?lnk=srg&hl=en

